July 16, 1987

Delivery Order Modification - Bossert Manufacturing, Utica, NY
Delivery Order No. 6893-02-067

Joseph D. Rotola, On-Scene Coordinator
Response and Prevention Branch

Richard Thurston, Contract Administrator
Procurement Section

The purpose of this memo is to request a modification of Delivery
Order No. 6893-02-067. The following are item requires
modification:

1. The "Delivery Order Ceiling Amount", should be increased by
$475,200.

If you have any questions on these modifications, please feel free
to contact me.

cc: J. Harmon, 2ERR*RP
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susJecT: Delivery Order Modification - Bossert Manufacturing, Utica, NY
Delivery Order No. 6893-02-067

FROM: Joseph D. Rotola, On-Scene Coordinator ﬁ%ﬁézzz:
Response and Prevention Branch £

TO:
Richard Thurston, Contract Administrator
Procurement Section
The purpose of this memo is to request a modification of Delivery
Order No. 6893-02-067. The following are item requires
modification:
1. The "Delivery Order Ceiling Amount", should be increased by
- $475,200. (Total ceiling for mitigation contracting - $1,192,874.)

2. Block #6, "Account Number™ should read 7TFA2AKES7.

If you have any questions on these modifications, please feel free
to contact me.

cc: J. Harmon, 2ERR-RP
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